2006-05-01 Main Injector/Recycler Startup

10:36 AM

Monday, May 01, 2006
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Initial Discussion:

Search and secure 17th for safety system testing. May move earlier.
Hipot on the 18th.
Main Injector turn on and secure 19, 20, 21st.
©  Steve has power supply work
Recycler has technicians moved over to Ecool.
Recycler plansa on doing a bakeout until the 22nd - if it is determined that the bakeout is
necessary.
©  Would need in the tunnel 22nd and 23rd.

Secure on the 18th at night. Safety system testing that night.
Safety system test on Tuesday evening. - Electrical-only.
Radiation tests take 6-8 hours to do everything.
Hays -

©  Main Bus on Friday

o PS tests Saturday day shift.

Setting a Tentative Schedule:

Rad safety test for MI, Fsector must be made up, on Saturday evening.
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¢ Week of May 1st
© Booster safety system tests. MI8

¢ Week of May 8th
o Search and secure Pelletron 12th on Noon.
o Safety system testing
o T&Ds - week of 8th and possibiy week before.
©  Wed. the 10th.

¢ Week of May 15th

© Monday night change door cores
Tuesday day shift MI12a and MI12b testing.
Tuesday evening MI electrical safety system testing
Tuesday night/Wednesday morning hipot
Tunnel work day shift only from Tueday on.
Thursday evening secure for real
Friday day power supply testing
Saturday day power supply testing
Satruday evening rad safety system testing
Sunday

0O O 0O O 0O 0O O O O

¢ Week of May 22nd
© Run MI beam if available.

¢ MI Meeting Friday 13:30pm Dungeon or Huddle
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